



CRONOGRAMA FISICO-FINANCEIRO

MUNICÍPIO: CANOAS, ESTEIO E SAPUCAIA DO SUL - SURMET
OBRA: AMPLIAÇÃO/SUBSTITUIÇÃO DE REDE DE ÁGUA NÃO DESONERADA

ITEM	SERVIÇO	MESES/DIAS ACUMULADOS												VALOR GLOBAL	PERCENTUAL DO VALOR GLOBAL
		1	2	3	4	5	6	7	8	9	10	11	12		
		30	60	90	120	150	180	210	240	270	300	330	360		
I	SERVIÇOS INICIAIS - CANTEIRO CENTRAL	R\$ 6.245,01	R\$ 6.245,01	R\$ 6.245,01	R\$ 6.245,01	R\$ 6.245,01	R\$ 6.245,01	R\$ 6.245,01	R\$ 6.245,01	R\$ 6.245,01	R\$ 6.245,01	R\$ 6.245,01	R\$ 6.245,01	R\$ 74.940,12	0,5%
II	SERVIÇOS INICIAIS - CANTEIRO LOCAL	R\$ 2.363,07	R\$ 2.363,07	R\$ 2.363,07	R\$ 2.363,07	R\$ 2.363,07	R\$ 2.363,07	R\$ 2.363,07	R\$ 2.363,07	R\$ 2.363,07	R\$ 2.363,07	R\$ 2.363,07	R\$ 2.363,07	R\$ 28.356,81	0,2%
III	ADMINISTRAÇÃO	R\$ 50.486,72	R\$ 50.486,72	R\$ 50.486,72	R\$ 50.486,72	R\$ 50.486,72	R\$ 50.486,72	R\$ 50.486,72	R\$ 50.486,72	R\$ 50.486,72	R\$ 50.486,72	R\$ 50.486,72	R\$ 50.486,72	R\$ 605.840,68	3,9%
IV	EXECUÇÃO DE REDE DE ÁGUA	R\$ 943.899,18	R\$ 943.899,18	R\$ 943.899,18	R\$ 943.899,18	R\$ 943.899,18	R\$ 943.899,18	R\$ 943.899,18	R\$ 943.899,18	R\$ 943.899,18	R\$ 943.899,18	R\$ 943.899,18	R\$ 943.899,15	R\$ 11.326.790,08	72,5%
V	CAIXAS E INTERLIGAÇÕES	R\$ 34.222,51	R\$ 34.222,51	R\$ 34.222,51	R\$ 34.222,51	R\$ 34.222,51	R\$ 34.222,51	R\$ 34.222,51	R\$ 34.222,51	R\$ 34.222,51	R\$ 34.222,51	R\$ 34.222,51	R\$ 34.222,51	R\$ 410.670,08	2,6%
VI	RAMAIS PREDIAIS	R\$ 107.482,93	R\$ 107.482,93	R\$ 107.482,93	R\$ 107.482,93	R\$ 107.482,93	R\$ 107.482,93	R\$ 107.482,93	R\$ 107.482,93	R\$ 107.482,93	R\$ 107.482,93	R\$ 107.482,93	R\$ 107.482,93	R\$ 1.289.795,20	8,3%
VII	FORNEC/INSTAL DE MATERIAIS	R\$ 157.823,05	R\$ 157.823,05	R\$ 157.823,05	R\$ 157.823,05	R\$ 157.823,05	R\$ 157.823,05	R\$ 157.823,05	R\$ 157.823,05	R\$ 157.823,05	R\$ 157.823,05	R\$ 157.823,05	R\$ 157.823,05	R\$ 1.893.876,64	12,1%
DESEMBOLSO MENSAL (R\$)		1.302.522,47	1.302.522,47	1.302.522,47	1.302.522,47	1.302.522,47	1.302.522,47	1.302.522,47	1.302.522,47	1.302.522,47	1.302.522,47	1.302.522,47	1.302.522,44	R\$ 15.630.269,61	100%
%MENSAL		8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%		
%ACUMULADO		8,33%	16,67%	25,00%	33,33%	41,67%	50,00%	58,33%	66,67%	75,00%	83,33%	91,67%	100,00%		

