



MUNÍCIPIO: COP SANTIAGO - SUPERINTENDÊNCIA REGIONAL PAMPA
OBRA: SERVIÇOS DE APOIO OPERACIONAL E COMERCIAL NÃO DESONERADA

CRONOGRAMA FISICO-FINANCEIRO

ITEM	SERVIÇO	MESES/DIAS ACUMULADOS												VALOR GLOBAL	PERCENTUAL DO VALOR GLOBAL
		1	2	3	4	5	6	7	8	9	10	11	12		
		30	60	90	120	150	180	210	240	270	300	330	360		
I	SERVIÇO DE INSTALAÇÃO/CONCERTO DE REDE E RAMAL	R\$ 244.328,29	R\$ 244.328,29	R\$ 244.328,29	R\$ 244.328,29	R\$ 244.328,29	R\$ 244.328,29	R\$ 244.328,29	R\$ 244.328,29	R\$ 244.328,29	R\$ 244.328,29	R\$ 244.328,29	R\$ 244.328,30	R\$ 2.931.939,49	47,9%
II	SERVIÇOS GERAIS DE APOIO	R\$ 251.936,41	R\$ 251.936,41	R\$ 251.936,41	R\$ 251.936,41	R\$ 251.936,41	R\$ 251.936,41	R\$ 251.936,41	R\$ 251.936,41	R\$ 251.936,41	R\$ 251.936,41	R\$ 251.936,41	R\$ 251.936,42	R\$ 3.023.236,90	49,4%
III	FORNECIMENTO/INSTALAÇÃO DE MATERIAIS HIDRAULICOS	R\$ 14.154,71	R\$ 14.154,71	R\$ 14.154,71	R\$ 14.154,71	R\$ 14.154,71	R\$ 14.154,71	R\$ 14.154,71	R\$ 14.154,71	R\$ 14.154,71	R\$ 14.154,71	R\$ 14.154,71	R\$ 14.154,71	R\$ 169.856,55	2,8%
DESEMBOLSO MENSAL (R\$)		510.419,41	510.419,41	510.419,41	510.419,41	510.419,41	510.419,41	510.419,41	510.419,41	510.419,41	510.419,41	510.419,41	510.419,43	R\$ 6.125.032,94	100%
%MENSAL		8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%		
%ACUMULADO		8,33%	16,67%	25,00%	33,33%	41,67%	50,00%	58,33%	66,67%	75,00%	83,33%	91,67%	100,00%		