

PREFEITURA MUNICIPAL DE LINDOLFO COLLOR										
REFORMA DA QUADRA POLIESPORTIVA - GINÁSIO MUNICIPAL HERBERT OSCAR ENZWEILER										
		PARCELA 01 (30 dias)			PARCELA 02 (60 dias)			TOTAL		
		R\$		%	R\$		%	R\$		%
1	ADMINISTRAÇÃO DE OBRA	R\$	9.189,50	5,08%	R\$	4.594,75	50,00%	R\$	9.189,50	5,08%
3	QUADRA POLIESPORTIVA	R\$	171.553,98	94,92%	R\$	68.621,59	40,00%	R\$	171.553,98	94,92%
	TOTAL	R\$	180.743,48		R\$	73.216,34	40,51%	R\$	180.743,48	100,00%
					R\$	73.216,34	40,51%	R\$	180.743,48	100,00%

